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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

LIMITED SCOPE PROJECT CONCEPT REPORT

Project Type: Bridge Replacement P.I. Number: 0014167
GDOT District: _District 6 County: _Fannin
Federal Route Number: N/A State Route Number: _N/A
Project Number: N/A

l The proposed project will replace the bridge carrying CR 38/Shallowford Bridge Road over Toccoa River in Fannin County.

Submitted for approval:

W jw Long Engineering, Inc. 08/24/18
C I i & Fi - =
onsultant Designer & Firm : 4 VW ates o

State Program Delivery Administrator Date
: }ﬁf\ @B CAé 05/09/18

rojec Manager Date

Recommendation for approval: *K)wo//(/r(e/(/ab‘/b/(& on /C/-/&
“Frie Dft/AT 05/20/2018
State Envifénmental Administrator Date *
*Chyistia D 5&/‘%/#7— AQ.%QQAZQZL_
60’0 State Traffic Enginee Date
*
AT 05/30/2078
istrict Engineef” Date ~
*Bitl Dullal/AT 07/21/2078
State Bridge Engineer Date

O MPO Area: This project is consistent with the MPO adopted Regional Transportation Plan
(RTP)/Long Range Transportation Plan (LRTP).

X Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan
(SWTP) and/or is included in the State Transportation Improvement Program (STIP).
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Stdte Transportatiofl Pl4nning Administrator Déte
Approval:
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PLANNING & BACKGROUND DATA

Project Justification Statement (Preparer - GDOT Planning Office): The bridge on CR 38 (Shallowford
Bridge Road) over Toccoa River, Structure ID 111-5007-0, was built in 1918. This bridge consists of one
main span steel truss with two (2) approach spans of steel girders. These spans rest on vertical concrete
walls with spread footings. The bridge was designed using an unknown design load. This bridge is classified
as Fracture Critical and is currently posted for weight restrictions. The overall condition of this bridge would
be classified as poor. The deck is in good condition. The superstructure is in poor condition with major
corrosion and areas of up to 100% section loss. The substructure is in fair condition with moderate cracking
in the vertical walls and moderate abrasion at the waterline. This bridge is classified as having an unknown
foundation and therefore could be at risk of scour. Due to the weight restrictions of the structure, the fracture
critical classification, and the unknown foundation of the substructure, replacement of this 100-year-old
bridge is recommended.

Existing Conditions: Bridge 111-5007-0 is located on CR 38 (Shallowford Bridge Road) where it crosses
Toccoa River and ties into Aska Road in Fannin County, 9.4 miles south of Blue Ridge, GA. The Benton
MacKaye Trail crosses and is part of the existing bridge. The traillvaries in width. The bridge is a single
lane bridge that is 11.4 feet wide and has a vertical clearance of 10 feet 6 inches. CR 38 has
varying road widths between 10 feet and 20 feet with surfaces varying between pavement and
gravel along with minimal shoulders. Multiple utility poles are adjacent to the bridge. The area adjacent
to the project site is utilized by Toccoa Wilderness Tubing and becomes congested during the summer
months.

Other projects in the area: N/A
MPO: N/A - not in an MPO TIP #: N/A
Congressional District(s): 9

Federal Oversight: UPoDI X Exempt [1State Funded OOther
Projected Traffic: AADT 24HRT: 4.0%
Current Year (2018): 150 Open Year (2022): 150 Design Year (2042): 150

Traffic Projections Performed by: Michael Baker International
Date approved by the GDOT Office of Planning: August 17, 2018

Functional Classification (Mainline): Rural Minor Collector

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:

Warrants met: [INone OBicycle X Pedestrian UTransit
Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required? X No [IYes
Initial Pavement Type Selection Report Required? XINo Yes
Feasible Pavement Alternatives: XHMA JPCC OHMA & PCC

DESIGN AND STRUCTURAL

Description of Proposed Project:

The proposed project would replace the existing truss bridge on CR 38 (Shallowford Bridge Road) over
Toccoa River. The project begins at the intersection of CR 38 and Shallowford Bridge Lane and continues
east approximately 252 feet to the intersection with Aska Road. Total project length is approimately 252
feet. The project is located approximately 9.4 miles south of Blue Ridge, GA in Fannin County. This project
would replace the existing substandard bridge with a new truss bridge offset approximately 150 feet south
(downstream) of the existing bridge. The proposed bridge typical section consist of two 9-foot lanes with a 2-
foot shoulder on the left side and a 11-foot 6-inch shoulder (10-foot sidewalk on the right side). The Benton
MacKaye Trail crosses the existing bridge and will be relocated to the new bridge. Fannin County requested
to retain the existing truss bridge in its current location. Per discussion at the stakeholder meeting held on
03/14/2018, GDOT Bridge office will accept leaving the existing truss bridge in place under the condition that
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a Memorandum of Understanding is executed between the department and Fannin County, designating the
County as responsible for all inspection cost, maintenance cost and risk associated with leaving the bridge
in place. It must be closed to all vehicular traffic as this bridge is scoped to replace a deficient bridge. It
also,may not be feasible or practical to raise the carrying capacity to meet AASHTO pedestrian loading.

Major Structures:

Structure ID | Existing Proposed
111-5007-0 Built in 1918; 175 feet long three span | Proposed 195 foot long single span truss
truss bridge (2-20 foot spans and one | bridge consisting of two (2) - 9 ft lanes; a 2
135 foot center span) with one 11.4 foot shoulder on the left side; a 11 foot 6
foot lane and a vertical clearance of inch shoulder (10 foot sidewalk) on the right

10 foot 6 inches. Sufficiency rating 7.6. | side; total bridge width 31.5 feet.

Accelerated Bridge Construction (ABC) techniques anticipated: X1 No []Yes

The existing bridge will be replaced with a new bridge on a parallel alignment approximately 150 feet south
of the existing bridge. The proposed structure will be designed to meet current design loading and shoulder
width requirements.

To reduce traffic impacts and on site construction time, potential ABC techniques being considered include:

. Use of prefabricated concrete columns and/or bent caps.
. Use of prefabricated truss structure.
. Structure constructed off-site.

The proposed truss bridge has a smaller structure depth than a prestressed concrete girder, which
creates a better hydraulic opening at a lower elevation, while maintaining a road grade that can be
constructed with minimal impacts to the existing road. This alternate will not require a closure and traffic
will be maintained throughout the construction of the project.

Mainline Design Features: CR 38 (Shallowford Bridge Road) over Toccoa River

Feature Existing Policy* Proposed*
Typical Section - Roadway
- Number of Lanes N/A 2
- Lane Width(s) N/A 9 feet 9 feet
- Median Width & Type N/A N/A N/A
- Right Shoulder Width N/A 2 feet 12.5 feet
- Left/Right Shoulder Slope N/A 6 Left 6%; Right 2%
- Left Shoulder Width N/A 2 feet 2 feet
- Sidewalks N/A N/A Left N/A; Right 10 ft
- Auxiliary Lanes N/A N/A
- Bike Accommodations N/A N/A N/A
Posted Speed N/A 25
Design Speed N/A 25 25
Minimum Horizontal Curve Radius N/A N/A TANGENT
Maximum Superelevation Rate N/A N/A N/A
Maximum Grade N/A 7% 2.74%
Access Control N/A PERMIT
Design Vehicle N/A WB-67
Pavement Type N/A Asphalt

*According to current GDOT design policy/AASHTO if applicable.
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Is the project located on a NHS roadway? No U Yes

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated:

Yes, for hydraulic clearance. The detailed hydraulic modeling required for this determination is not
included in the Concept Phase scope. In the Preliminary Design Phase this will be detailed, yielding the
specific overtopping storm. Based on current FEMA data the 10-year storm and higher overtops the
existing bridge. And based on our expertise and experience the bankfull flow for many rural channels, in
GA and elsewhere, is approximately the 2-year storm. If the channel is slightly, or somewhat incised it
could approximately be the 5-year event. The existing bridge may not clear these storms either. With the
approach roadway constraints, the proposed bridge will be placed at or near the existing profile. And with
the required design loads and desire to keep substructure out of the channel, the distance from the deck
to the low cord will be greater. All this points to a replacement bridge not being able to clear the design
storm at all, and likely being overtopped by it. Therefore, an exception/variance is anticipated.

Design Variances to GDOT Standard Criteria anticipated: See above

Lighting required: No L Yes
Off-site Detours Anticipated: No O Undetermined [ Yes
Transportation Management Plan [TMP] Required: [ No Yes
If Yes: Project classified as: Non-Significant
TMP Components Anticipated: TTC

INTERCHANGES AND INTERSECTIONS

Major Interchanges/Intersections: None
Intersection Control Evaluation (ICE) Required: X No [] Yes
Roundabout Peer Review Required: No [ Yes [J Completed — Date:

UTILITY AND PROPERTY

Railroad Involvement: N/A

Utility Involvements:
Blue Ridge Mountain EMC

TDS Telecom
SUE Required: No [IYes
Public Interest Determination Policy and Procedure recommended? No I Yes
Right-of-Way: Existing width: 0 feet Proposed width: Varies 90-100 feet
Required Right-of-Way anticipated: [J None Yes UJ Undetermined
Easements anticipated: [] None ] Temporary Permanent Utility 1 Other
Anticipated total number of impacted parcels: 3
Displacements anticipated: Businesses: 0
Residences: 0
Other: 0
0

Total Displacements:
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Impacts to USACE property anticipated? No O Yes ] Undetermined
CONTEXT SENSITIVE SOLUTIONS

Issues of Concern: None

Context Sensitive Solutions Proposed: None

ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document:
NEPA: O PCE CE 1 EA-FONSI

GEPA: L Type A ] Type B 1 None
Level of Environmental Analysis:

The environmental considerations noted below are based on preliminary desktop or screening level
environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

[] The environmental considerations noted below are based on the completion of resource
identification, delineation, and agency concurrence.

Water Quality Requirements:
MS4 Compliance — Is the project located in an MS4 area? No U Yes

Is Non-MS4 water quality mitigation anticipated? O No Yes

Environmental Permits, Variances, Commitments, and Coordination Anticipated:

e A Clean Water Act Section 404 permit will be required.

e A State buffer variance is not anticipated to be required.

e Agency coordination is anticipated to be required under Section 7 of the Endangered Species Act.

e Agency coordination is anticipated to be required under Section 106 of the National Historic
Preservation Act and under Section 4(f) of the Department of Transportation Act.

NEPA Comments & Information:

e Ecology — The state-protected trailing meadowrue was identified in the project area during the spring
field survey; a fall survey is required for additional protected plant species. The state-protected
Eastern hellbender and the state protected blotched chub, tangerine darter, olive darter, and wounded
darter are assumed present per GDNR-WRD. A bat habitat suitability survey is required for the
federally protected northern long-eared bat and Indiana bat. BMPs will be included in SP 107.23H for
the protection of federally and state-listed species identified in the project area. One perennial stream
and one intermittent tributary were identified in the project area; a 404 permit will be required for
impacts to perennial stream; a state buffer variance is not anticipated to be required.

e History — Section 106 Early Coordination was submitted to SHPO and other consulting parties on
April 12, 2018. Fieldwork was conducted and the Final Historic Resources Survey Report submitted to
GDOT on June 27, 2018. The existing bridge (GDOT Bridge #111-5007-0) was determined to be
eligible for inclusion on the National Register of Historic Places by the Georgia Historic Bridge Survey
in 1981, and these findings remain valid. No other eligible resources were identified during field survey.

¢ Archaeology — Section 106 Early Coordination Notification was submitted and a site file search was
completed, which revealed no previously surveyed archaeological resources. Fieldwork is underway,
and a Short Form No Find Report is anticipated.

e Air Quality — An Air Assessment is anticipated to be required. Fannin County is not classified as
either a non-attainment area or a maintenance area.

¢ Noise — A Type Il Noise Screening Assessment is anticipated to be required. There are noise-
sensitive receptors (residences) in the vicinity of the project area.

e Public Involvement — A PIOH is anticipated to be conducted.
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P.lI. Number: 0014167

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Is Federal Aviation Administration (FAA) coordination anticipated? X No

1 Yes

Project Meetings: Project Kick-off Meeting 01-10-2018, Monthly Status Call Team Meeting 02-28-2018,
Concept Team Meeting 04-19-2018

Project Activity Party Responsible for Performing Task(s)
Concept Development Long Engineering
Design Long Engineering
Right-of-Way Acquisition GDOT
Utility Coordination (Preconstruction) GDOT
Utility Relocation (Construction) Utility Owners
Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor
Providing Detours Contractor
Environmental Studies, Documents, & Permits Long Engineering
Environmental Mitigation GDOT
Construction Inspection & Materials Testing Long Engineering/GDOT

Other coordination to date:

Project Cost Estimate and Funding Responsibilities:

PE Activities
Section 404 Reimbursable
PE Funding Mitigation ROW** Utilities CSsT* Total Cost
Funded By GDOT GDOT GDOT GDOT GDOT
$ Amount $500,000 $12,000 $330,564 $31,304 $2,192,783.68 | $3,066,651.68
Date of
Estimate 12/29/17 03/26/18 05/14/18 04/19/18 07/09/18

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost
Adjustment.

ALTERNATIVES DISCUSSION

Preferred Alternative (Alternative 1): Retain existing bridge and construct a new bridge

approximately 150 feet south of the existing bridge.

Estimated Property Impacts:

3

Estimated Total Cost:

$3,066,651.68

Estimated ROW Cost:

$330,564.00

Estimated CST Time:

15 Months

Rationale: This is the preferred alternate because 1) it accommodates Fannin County's request to
leave the existing historic truss bridge in place, 2) it eliminates the need for an offsite detour, to which
the County has expressed opposition, 3) it meets the need and purpose of the project, and 4) it saves
demolition costs of the existing truss bridge. Anticipated property impacts are the following:
additional ROW will be required, with no anticipated displacements; the existing parking will be
affected along Aska Road. Fannin County has expressed opposition to removing the existing bridge
and implementing an off-site detour. The County's opposition is primarily due to the length (distance
and time) and pavement/surface conditions of roads of the proposed detour route.
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Alternative 2: Retain existing bridge and construct a new bridge approximately 275 feet north of the
existing bridge.

Estimated Property Impacts: | 4 Estimated Total Cost: $3,395,529.03

Estimated ROW Cost: |$396,676.00 Estimated CST Time: 15 Months

Rationale: This alternate has similar attributes to the preferred alternate. However, it was not
selected as the preferred alternate primarily because of the anticipated increased construction cost
and the potential complexity of the right-of-way (row) acquisition. Construction cost of this alternate is
higher than the preferred alternate primarily because the Shallowford Road intersection will require
increased construction complexity to avoid encroachment into the Toccoa River. The existing
topography creates a challenge tying Shallowford Road to the proposed bridge approach.

Right-of-way acquisition of this alternate will likely require property owned by Tennessee Valley
Authority (TVA), a federal entity. This could increase cost and lengthen the overall project schedule.
Anticipated property impacts are as follows, 1) right-of-way will be required from four parcels, including
property from TVA, 2) no total displacements are shown but significant damages are likely to property
on Shallowford Road aligned with the new bridge location due to westbound traffic. River front access
to this property will likely be eliminated. Maintaining access to the property during construction will
also be a challenge. Fannin County has expressed opposition to removing the existing bridge and
implementing an off-site detour. The County's opposition is primarily due to the length (distance and
time) and pavement/surface conditions of the roads of the proposed detour route.

Alternative 3: Demolish and replace the bridge at its current location with an off-site detour.

Estimated Property Impacts: | 1 Estimated Total Cost: $3,534,947.24

Estimated ROW Cost: | $196,000.00 Estimated CST Time: 18 Months

Rationale: This alternate was .not selected as preferred because 1) it does not accommodate
Fannin County's request to leave the existing historic truss bridge in place, 2) the County has
expressed opposition to an off-site detour, 3) The construcion costs will be higher thanthe preferred
alternate, 4) total project cost is higher due to the added demolition costs. Anticipated
property impacts are the following: additional ROW will be required, with no anticipated
displacements, this is comparable to the preferred alternate; the existing parking will be
affected along Aska Road; an approximately 10-mile off-site detour will be required along varying
pavement surfaces/conditions of roads on the only available detour route.

No-Build Alternative: Retain existing CR 38 Bridge over Toccoa River and do not build a
replacement bridge.

Estimated Property Impacts: | 0 Estimated Total Cost: | $0

Estimated ROW Cost: | $0 Estimated CST Time: | N/A

Rationale: Due to the age of the bridge, the overall sufficiency rating, and structural integrity of the
substructure, replacement is recommended. This alternate was not selected as preferred because it
does not meet the project justification statement.
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Additional Comments/ Information:

Stan Helton, Board of Commissioner, Chairman, Fannin County, indicated that they could adopt
Shallowford Bridge Road portion of the proposed project that is currently held as private, thus making it
a county road with prescriptive right-of-way.

LIST OF ATTACHMENTS / SUPPORTING DATA

Concept Layout

Typical Sections

Cost Estimate

Approved Traffic Memo dated August 17, 2018
Detour Route Map (Alternative #3)

Meeting Minutes - Draft Concept Team Meeting
Bridge Inventory

NoOokWDN~
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P..No. | 0014167

| OFFICE |Program Delivery

PROJECT DESCRIPTION

CR 38/SHALLOWFORD BRIDGE ROAD @ TOCCOA RIVER S OF

MORGONTON

DATE  [August 24, 2018

From: |Kimber|y Nesbitt, State Program Delivery Administrator |

To: Lisa L. Myers, State Project Review Engineer

via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER [Jeff Henry

PROGRAMMED COSTS (TPro W/OUT INFLATION)

CONSTRUCTION ~ § | 2,000,000.00 |
RIGHT OF WAY  § | 250,000.00 |
UTILITIES $ | 0.00 |
REVISED COST ESTIMATES

CONSTRUCTION* § | 2,192,783.68 |
RIGHT OF WAY** § | 330,564.00 |
UTILITIES** $ | 31,304.00 |

***Cost Contains % Contingency

MGMT LET DATE | 9/15/2020

MGMT ROW DATE | 10/15/2019

LAST ESTIMATE UPDATE

DATE | N/A
DATE | N/A
DATE | N/A

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

*  The construction cost estimate in this Revision is per the CST estimate provided by the consultant (Long

Engineering) with the Approved Concept Report.

**  Utilities and ROW estimates cost were provided by the District Utilities Engineer and State ROW Office.
*** 12% contingency was used based on Risk Based Cost Estimating recommended contingency range for

concept level estimates.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Page 1




CONTINGENCY SUMMARY

CONSTRUCTION
A COST ESTIMATE: 2 1,862,121.84

B. ENGINEERING AND 8 93,106.09

INSPECTION (E & I):

C. CONTINGENCY: S 234,627.35

Base Estimate From CES

Base Estimate (A) x 5 |%

Base Estimate (A) + E & | (B) x 12 (%

See % Table in "Risk Based Cost

Estimation" Memo

TOTAL LIQUID AC

. $ 2,928.40
ADJUSTMENT:

E. CONSTRUCTION TOTAL: $ 2,192,783.68

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

REIMBURSABLE UTILTY COSTS

| UTILITY OWNER | |

REIMBURSABLE COST

[Blue Ridge Mtn EMC | |

$31,304|

| TOTAL | | $

31,304.00|

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

CES estimate provided with draft concept report submittal
PSR
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Page 2


http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf

Consultant Validation of Final QC/QA for Construction Cost

Estimate Used in This Revision To Programmed Costs

COMPANY NAME:

Long Engineering, Inc.

VALIDATION OF FINAL QC/QA

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

Anthony Kamburis, PE

Project Manager

(N

"’

08/24/2018

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Page 3
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PROJ. NO. N/A CALL NO.

P.I. NO. 0014167
DATE 8/24/2018
INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED | Aug-18 S 2.729 http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
DIESEL $ 3.078
LIQUID AC S 541.00

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)]IXTMTxXAPL

Asphalt
Price Adjustment (PA) 2694.18 S 2,694.18
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 865.60
Monthly Asphalt Cement Price month project let (APL) S 541.00
Total Monthly Tonnage of asphalt cement (TMT) 8.3
ASPHALT Tons %AC AC ton
Leveling 50 5.0% 2.5
12.5 OGFC 5.0% 0
12.5mm 5.0% 0
9.5 mm SP 23 5.0% 1.15
25 mm SP 56 5.0% 2.8
19 mm SP 37 5.0% 1.85
166 8.3
BITUMINOUS TACK COAT
Price Adjustment (PA) S 234.22 S 234.22
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 865.60
Monthly Asphalt Cement Price month project let (APL) S 541.00
Total Monthly Tonnage of asphalt cement (TMT) 0.721576955
Bitum Tack
Gals gals/ton tons
168 | 232.8234 0.72157695
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 S -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 865.60
Monthly Asphalt Cement Price month project let (APL) S 541.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0

TOTAL LIQUID AC ADJUSTMENT $ 2,928.40




DATE : 08/24/2018
PAGE : 1

STATE HIGHWAY AGENCY

JOB ESTIMATE REPORT

JOB NUMBER : Pl 0014167

SPEC YEAR: 13

DESCRIPTION: CR38/SHALLOWFORD BRIDGE RD @ TOCCOA RIVER - PREFERRED

COST GROUP DESCRIPTION

ASPH ASPHALT (TN)
BASE BASE/AGGREGATE (TN)
EROC EROSION CONTROL (SY)

COST GROUPS FOR JOB Pl 0014167
QUANTITY

AMOUNT  ACTIVE?

ACTIVE COST GROUP TOTAL
INFLATED COST GROUP TOTAL

ITEMS FOR JOB Pl 0014167
DESCRIPTION

QUANTITY

AMOUNT

LINE ITEM ALT  UNITS
0005 150-1000 LS
0009 153-1300 EA
0010 163-0232 AC
0015 163-0240 TN
0020 163-0300 EA
0030 163-0527 EA
0100 163-0529 LF
0130 165-0030 LF
0134 165-0041 LF
0140 165-0101 EA
0155 167-1000 EA
0160 167-1500 MO
0165 171-0030 LF
0170 210-0100 LS
0175 310-1101 TN
0180 318-3000 TN
0185 402-1812 TN
0190 402-3103 TN
0195 402-3121 TN
0200 402-3190 TN
0205 413-0750 GL
0209 432-5010 SY
0214 433-1100 SY
0215 441-0106 SY
0220 441-0301 EA
0224 441-6222 LF

0225 543-9000 LS

TRAFFIC CONTROL - Pl 0014167

FIELD ENGINEERS OFFICE TP 3

TEMPORARY GRASSING

MULCH

CONSTRUCTION EXIT

CNST/REM RIP RAP CKDM,STN P RIPRAP/SN
BG

CNST/REM TEMP SED BAR OR BLD STRW CK DM

MAINT OF TEMP SILT FENCE, TP C

MAINT OF CHECK DAMS - ALL TYPES

MAINT OF CONST EXIT

WATER QUALITY MONITORING AND SAMPLING

WATER QUALITY INSPECTIONS

TEMPORARY SILT FENCE, TYPE C

GRADING COMPLETE - Pl 0014167

GR AGGR BASE CRS, INCL MATL

AGGR SURF CRS

RECYL AC LEVELING, INC BM&HL

REC AC 9.5 MM SP,TPIN,GP2, INCL BM & H
L

RECYL AC 25MM SP,GP1/2,BM&HL

RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL

TACK COAT

MILL ASPH CONC PVMT,VARB DEPTH

REF CONC APPR SL/INCL CURB

CONC SIDEWALK, 6 IN

CONC SPILLWAY, TP 1

CONC CURB & GUTTER/ 8X30TP2

CONSTR OF BRIDGE COMPLETE - 160" X 31.

4.000
12.000

1.000
94.000

50.000
23.000

56.000
37.000

168.000
123.000

285000
2.000

1.000

1451520

1451520.



DATE : 08/24/2018

STATE HIGHWAY AGENCY

PAGE : 2
JOB ESTIMATE REPORT
5% SINGLE SPAN TRUSS

0230 576-1018 LF SLOPE DRAIN PIPE, 18 IN 60.000 44 .62 2677.72
0235 603-2018 SY STN DUMPED RIP RAP, TP 1, 18 250.000 55.00 13750.00
0240 603-7000 SY PLASTIC FILTER FABRIC 250.000 4.53 1133.50
0245 634-1200 EA RIGHT OF WAY MARKERS 10.000 178.44 1784.49
0250 636-1033 SF HWY SIGNS, TP1MAT,REFL SH TP 9 20.000 21.36 427.31
0255 636-1036 SF HWY SGN,TP1MAT,REFL SH TP 11 25.000 20.00 500.00
0260 636-2070 LF GALV STEEL POSTS, TP 7 144 .000 9.44 1359.50
0264 641-1200 LF GUARDRAIL, TP W 240.000 25.35 6085.44
0265 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 2.000 1132.14 2264.29
0269 641-5020 EA GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A 2.000 2860.57 5721.14
0270 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 390.000 1.11 435.01
0275 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 390.000 1.04 408.07
0280 654-1001 EA RAISED PVMT MARKERS TP 1 6.000 5.02 30.13
0285 657-1054 LF PRF PL SD PVMT MKG,5,WH,TP PB 390.000 5.59 2183.11
0290 657-6054 LF PRF PL SD PVMT MKG,5,YW,TP PB 390.000 3.59 1400.49
0295 700-6910 AC PERMANENT GRASSING 2.000 789.73 1579.47
0300 700-7000 TN AGRICULTURAL LIME 2.000 131.77 263.54
0305 700-8000 TN FERTILIZER MIXED GRADE 2.000 697.20 1394.40
0310 700-8100 LB FERTILIZER NITROGEN CONTENT 53.000 4.13 219.09
0315 716-2000 SY EROSION CONTROL MATS, SLOPES 445 _.000 1.35 600.76
0320 900-0037 SF CONCRETE PAVERS 240.000 15.00 3600.00
ITEM TOTAL 1862121.86
INFLATED ITEM TOTAL 1862121.86
TOTALS FOR JOB PI 0014167

ESTIMATED COST: 1862121.84
CONTINGENCY PERCENT ( 0.0 ): 0.00
ESTIMATED TOTAL: 1862121.84

NOTE: The item totals include all alternate items. The estimated totals include only the low cost alternate items.



#

From: Coleman, Jeanine E

Sent: Wednesday, May 16, 2018 9:.05 AM

To: Henry, Jeff

Cc: Savage, Bruce

Subject: RE: PI#0014167 Fannin ROW

Attachments: PI# 0014167 Preliminary ROW Cost Estimate.pdf
Jeff,

Attached is the preliminary cost estimate you requested.
Please let us know if you need anything else
Thank you,

Jeanine Coleman
DOT

District 6

Right of Way Specialist 11
500 Joe Frank Harris PKWY
Cartersville, GA 30120
Office: (678)721-5300
JColeman@dot.ga.gov

Georgin Dopartmon of Transportatlon

From: Henry, Jeff

Sent: Friday, May 11, 2018 1:46 PM

To: Coleman, Jeanine E <JColeman@dot.ga.gov>
Cc: Savage, Bruce <bsavage@dot.ga.gov>
Subject: RE: PI#0014167 Fannin ROW

Jeanine,

Attached is the latest concept layout submitted yesterday in the concept report submittal. The standard checklist is
attached for your reference.

The approx. total REQ ROW is 16,000 sq. ft. and three parcels are impacted.
If you need anything else, let me know.

Thanks,



Jeff

Jeff Henry, PE
Consultant Project Manager

— GRS ——
Georgia Department of Transportation

Office of Program Delivery/AECOM

600 West Peachtree St, 25th Floor

Atlanta, GA 30308

Mobile: (404) 663-8649

E-mail; jhenry@dot.ga.gov

From: Coleman, Jeanine E

Sent: Friday, May 11, 2018 10:35 AM

To: Henry, Jeff <JHenry@dot.ga.gov>

Cc: Savage, Bruce <bsavage@dot.ga.gov>
Subject: PI#0014167 Fannin

Mr. Henry,

I have been assigned to prepare a preliminary cost estimate for the Project mentioned above. Do you have anything that
shows the required right of way area needed?

Thank you,

Jeanine Coleman

DOT

District 6

Right of Way Specialist 11
500 Joe Frank Harris PKWY
Cartersville, GA 30120
Office: (678)721-5300
JColeman@dot.ga.gov

‘,|:' - L's '?g-'— -
el e e B
Grorgin Departmont of Transportation

There’s road work ahead. And roadway work zones are hazardous for workers and the public. In fact, most victims in
work zone crashes are drivers or passengers. Work zone safety is everybody's responsibility - pay attention — slow down
— watch for workers - expect the unexpected. And whenever you drive, always Drive Alert Arrive Alive - buckle up; stay
off the phone and no texting. Visit www.dot.ga.gov.



Preliminary Right of Way Cost Estimate

DATE: 5/14/18

PROJECT: 0014167

EXISTING/REQUIRED R/W: .36 acre/16,000 SQ Feet
PROJECT TERMINI: STA TBD

P.I. NUMBER: 0014167
NO. PARCELS: 3

PROJECT DESCRIPTION: Bridge Replacement on CR 38/Shallowford Bridge Road@Toccoa River

Land:
Residential: .12 ac @$76,800
Residential: .12 ac @$76,800
Commercial: .12 ac @ $310,000
Improvements:
_x_businesses,  houses, mobile homes, curbing
Gravel, Paving, signs, fencing and site improvements
Relocation:
_ Commercial @25,000/parcel = §
__ Residential @ $20,000/parcel =$
Damages:
Proximity-Parcels
Consequential-Parcels
Cost to Cure-Parcels
Net Cost
Scheduling Contingency 55%
Sub-Total
Adm/Court Cost 60%
Total
TOTAL COST  $330,564

Prepared by: Q{) QMo C@érmw-

Jeanine Coleman

Approved:

Il

$9,200
$9,200
=$37,200

$55,600

$20,000

$0
$0

$o6425

$82,025
$45,115
$127,140
$76,284

$330,564

GDOT ROW

Revised: 08-01-2010



Original Version: May 24, 2013

Concept Utility Report

Project Number: District: 6
County: Fannin Prepared by: Kipp Champion
P.l. #0014167 Date: 4/19/2018

Project Description: CR 38 / Shallowford Bridge Rd @ Toccoa River

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.
Nothing contained in this report is to be used as a substitute for 15t Submission or SUE.

Are SUE services recommended? No Level:[ ]JA [ ]8 [Jc [b

Public Interest Determination (PID): [ _] Automatic [ | Mandatory [ ] Consideration
|:| No Use & Exempt

Is a separate utility funding phase recommended? No

Existing Facilities: Yes

Potential Project (Schedule/Budget) Impacts: No

Capital Improvement Projects (Utilities) Anticipated in the Area: NO

Project Specific Recommendations for Avoidance/Mitigation: N/A

Right of Way Coordination: N/A

Environmental Coordination: N/A

Additional Remarks: Alternate 1 estimates




Original Version: May 24, 2013

The following utilities have facilities within the project limits. Utilities have been located using Georgia811 and/or field visits.

Non- Facilit
Existing Approximate Limits|Reimbursable . Facilities to Avoid 'y
- . reimbursable R Retention Comments
Facilties/Appurtenances| (Station/Offset) cost (est.) (Station/Offset)
cost (est.) Recommended
Blue Ridge Mtn EMC $31,304.00 relocate on EMC easement

TDS Telecom

$50,082.00




From: Westberry, Lisa

Sent: Monday, March 26, 2018 9:48 AM

To: Henry, Jeff

Cc: Allen, JordanJ

Subject: P.l. 0014167, Fannin County - Estimated Mitigation Cost for Concept Report
Jeff,

As requested, the estimated mitigation costs for the subject project is $12,000. This was based on a review
of aerial photography, NWI mapping, and NRCS soil surveys and not an actual field verification. The total cost
of mitigation credits could remain the same or change once the ecology field survey is complete.

If you should have any questions or need any additional information, please do not hesitate to contact me.

Thank you,

Lisa Westberry | Special Projects Coordinator | Office of Environmental Services | 600 West Peachtree Street,
NW | Atlanta, GA 30308 | 404-631-1772



Department of Transportation
State of Georgia

FILE

FROM

TO

SUBJECT

INTERDEPARTMENT CORRESPONDENCE

Fannin County OFFICE  Planning
P.I. # 0014167
DATE August 17, 2018

Paul Tanner, State Transportation Planning Administrator

Kimberly W. Nesbitt, State Program Delivery Administrator
Attention: Jeff Henry

Design Traffic Forecasts for CR 38/SHALLOWFORD BRIDGE ROAD @
TOCCOA RIVER S OF MORGONTON

Per request, we have reviewed the consultant’s design traffic forecasts for the above
project. Based on the information furnished, we find the design traffic forecasts to be
satisfactory, and the design traffic forecasting task to be complete for the above project.
The reviewed and approved design traffic forecasts for the above project is as follows:

BRIDGE ID # 111-5007-0

150 150 150 150 150
10/15 10/15 10/15 10/15 10/15
4.0%/10.0%
60.0%/54.0%
4.0%
1.0% Same as Existing Year

5.0%
0.0%/8.0%
0.0%/0.0%
0.0%/8.0%

If you have any questions concerning this information please contact Andre Washington
at 404-631-1925.

Nithin Gomez

Gresham, Smith and Partners

Design Traffic Review Consultant to GDOT
678-478-3350

RPT/NMG
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PI 0014167, Fannin County

Georgia Department of Transportation

Bridge Replacement Project

Detour Impact Form for County Administrator

Using the attached project map, please respond to the questions below, Please provide as much information as you feel is
necessary. Please respond to all questions —use “N/A” or “Non-known” if no relevant information to question is available.
If you need additional information or mapping for this project, please contact us.

1. Please quantify the number of impacts anticipated by an off-site detour.

Daily Number of vehicles / S go? FLi
Daily Number of Trucks L&k wd” 4 o s/ el CrucAs

Number of Residences ﬁ

Number of Businesses s?
Detour Length .

2. Please rate the impact on service if the bridge were closed for up to a year?
[ INo Concerns [ IModerate Concerns @Maj or Concerns

3. If concerns were identified, please specify what they are below, be as specific as possible (Conditions of detour route,
Iocatin of students, new development expected, weight restrictions, etc.)

4, Are there any future time periods or events that you know of where bridge closure would be of particular concern? Please
note the event and any details you are familiar with,

3

5. Is there anyone you feel we should contact specifically regarding this project? Please note their name, phone number, and
reason we should contact them?

6. Are there any additional comments you have regarding the project? Are the road names referenced the names the locals
would use? ;

Form Completed by (Name):

(Title):
Pate:
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Project Meeting Minutes

Project: Concept Team Meeting
Bridge Replacement on CR-38/Shallowford Bridge Road over Toccoa River
PI No0.0014167- Fannin County

Meeting Date: April 19,2018

Attendees: SEE ATTACHED

Minutes Prepared by Long Engineering, Inc.

Jeff Henry, the GDOT PM, started the meeting by going around the room for introductions and
introduced the project, then turned over the meeting to Marc Thompson of Long Engineering, Inc to go
over the project. A brief description of the existing and proposed conditions of the project were discussed,
then the preliminary concept report was reviewed page by page.

The following items were discussed:

General Comments:

e The Benton MacKaye Trail (BMT) crosses the existing bridge.

e Lisa with GDOT commented that the BMT will have to be officially moved to the new bridge.

e David with GDOT noted that the alternatives discussion on page 7 of the report should mention
the fact that the existing bridge will remain and transfer to Fannin County.

e Discussion regarding MOU to transfer existing bridge to ownership of Fannin County.

0 It was made clear that GDOT will not provide inspections or any further service related
to existing bridge once MOU is executed.

0 It was also discussed that Fannin County may incur additional costs to maintain the
existing bridge and if the bridge needs to be removed in the future it will be removed at
Fannin County’s expense.

e Fannin County may contact Bartow County to discuss the similar Hardin Bridge Road project,
which had a historic bridge on it that Bartow County wished to keep.

e Carol Kalafut, with GDOT, investigated during the CTM whether Fannin County can request
GDOT inspections on the bridge after bridge responsibility is handed over to Fannin County. She
found that Fannin County will need to hire a private inspector to do required inspections and may
not utilize GDOT resources.

e Due to the high level of activity in the summer, Seasonal limitations should be considered for the
construction phase of project.

e GDOT noted that a field office will be required for this project, and should be added to the CES
estimate.

e The location maps should be revised the show the location of the proposed offset bridge.

e Revise the preferred alternative and alternative 2 descriptions to state the existing bridge will
remain in place.

e Jeff Henry with GDOT comment: A TMP may be required although the project will be classified
as non-significant. As a non-significant project, only a TTC would be required. Please verify
and include TTC if required.

e Shallowford Bridge Road west of the existing bridge is private. Fannin County may be able to
adopt a segment of this private road as needed for the project. This needs to be vetted and
coordinated with GDOT ROW, the designer, and the surveyor.

e Need to coordinate construction footprint, crane location and construction time period with local
businesses to mitigate impact to seasonal recreational tubing operations.



LONG| ¥

ENGINEERING, INC. ligf

SINCE 1997

Ensure the typical section lane and shoulder widths on the layout match the widths listed in the
body of the report.

The traffic attachment to the final submitted report will only be a one-page memo. Jeff Henry
can provide example if needed.

Environmental:

Mary Best, with Baker, commented that in recent site visit, no findings of protected plant species
were noted, however a second site visit will be made as spring growth progresses.

Utilities:

Bridge:

GDOT noted that utility coordination should be revised in report to be GDOT (page 7).

TDS has a cable crossing approximately 4’ north of the existing bridge.

Blue Ridge Mountain EMC met on-site with property owner concerning existing power pole in
potential conflict with construction. A relocation plan was agreed upon.

TDS and Blue Ridge Mountain EMC agreed to coordinate relocation of their respective utilities
prior to construction.

The reimbursable utilities item will be updated with the provided utility cost information.

There is a communication line on the north side of the existing bridge.

There is a BRMEMC pole conflict at the east side of the proposed bridge. Chris Busbee
(BRMEMC) has met with Shawn Sims and local residents and thinks they have established an
easement within which to relocate the power line. Robert Tanner (TDS) wants to coordinate with
BRMEMC regarding co-location of the communication line.

Lisa with GDOT commented that if the existing bridge is to remain in place, it’s scour impacts
will have to be considered in the hydraulic model.

David Acree, with GDOT, commented that consideration should be given to making the proposed
sidewalk on the bridge wider than the 5.5’ currently shown.

Long Engineering will confirm lane widths, sidewalk width, and configurations.

The existing bridge is part of the Benton MacKaye Hiking Trail, which combined with high
pedestrian traffic due to tubing, would warrant the need for a sidewalk on the new bridge. Need
to investigate sidewalk width to be used on bridge and get GDOT buy-in prior to concept report
submittal. The Benton MacKaye Trail is a Hiking trail.

Use $45/SF unit cost for demo of existing bridge.

Right-Of-Way

The preferred alternate shown ties to a privately held section of Shallowford Bridge Road.

Stan Helton, Board of Commissioner, Charmin, Fannin County, indicated that they could adopt
the required portion of Shallowford Bridge Road currently held as private, thus making it a
county road with prescriptive right-of-way.

Please find attached the emailed responses from those who were unable to attend the Concept Team
Meeting.

Action Items
-Revise and resubmit Concept Report by May 7, 2018
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Processed Date:4/6/2017

Bridge Inventory Data Listing Georgia Department of Transportation

Parameters: Bridge Serial Number

Bridge Serial Number: 111-5007-0

Location & Geography

Structure ID:

200 Bridge Information:

*6  Feature Intersected:
*7A  Route Number Carried:
*7B Facility Carried:

9  Location:

2 GDOT District:

*91 Inspection Frequency:

92A Fracture Critical Insp. Freq:

92B Underwater Insp Freq:
92C Other Spc. Insp Freq:
*4 Place Code:

*5A  Inventory Route(O/U):
5B Route Type:

5C Service Designation:
5D Route Number:

5E Directional Suffix:

*16 Latitude:

*17 Longtitude:

98A Border Bridge:

99 ID Number:

*100 STRAHNET:

12 Base Highway Network:
13A LRS Inventory Route:
13B Sub Inventory Route:
101 Parallel Structure:
*102 Direction of Traffic:
*264 Road Inventory Mile Post:
*208 Inspection Area:

*104 Highway System:

*26 Functional Classification:
*204A Federal Route Type:

*204B Federal Route Number:
105 Federal Lands Highway:
*110 Truck Route:

217 Benchmark Elevation:

* Location ID No:

111-5007-0

06

TOCCOA RIVER

CR00038

SHALLOWFORD BR

6.4 MI S OF MORGANTON
4841600000 - D6 District Six Cartersville
12 Date: 12/13/2016

24 Date:  12/13/2016

0 Date: 02/01/1901

0 Date: 02/01/1901
00000

1

4 - County

1- Mainline

00038

0. Not applicable

34 -47.0430

84 - 15.5670

0 98B: GA% 00
000000000000000

0- The Feature is not a STRAHNET route.
Yes

1112003800

0

N. No parallel structure exists

3- Alternating One Way

0.01

Area 06

0- Inventory Route is not on the NHS
8- Rural - Minor Collector

0 - Not located on a Federal Aid Route

00000

0. Not applicable

0- The Feature is not part of the National Network for
Trucks

0000.00

111-00038X-000.01E

County: Fannin

218 Datum:

*19 Bypass Length:

*20 Toll:

*21 Maintenance Responsibility:
*22 Owner:

*31 Design Load:

37 Historical Significance:

205 Congressional District:

27 Year Constructed:

106 Year Reconsrtucted:

33 Bridge Median:

34 Skew:

35 Structure Flared:

38 Navigation Control:

213 Special Steel Design:
267A Type Paint Super Structure:
267B Type Paint Sub Structure:
*42A Type of Service On:

*42B Type of Service Under:
214A Movable Bridge:

214B Operator on Duty:

203 Type Bridge:

259 Pile Encasement:

*43A Structure Type Main material:

*43B Structure Type Main Type:
45 Number of Main Spans:

44 Structure Type Approach:

46 Number of Approach Spans:
226 Bridge Curve:

111 Pier Protection:

107 Deck Structure Type:

108A Wearing Surface Type:
108B Membrane Type:

108C Deck Protection:

265 Underwater Inspection Area:

0- Not Applicable

10

3- On a Free Road or Non-Highway

02-County Highway Agency.

02-County Highway Agency.

0- Unknown

2- Eligible for the National Register of Historic Places
009

1918

0

0-None

0

No

0- Navigation is not controlled by an Agency

9- Truss

1- Lead Chromate Oil Alkyd System. Year : 1960
0- Not Applicable Year : 0000

1-Highway

5-Waterway

0

0

A- Spread footing. O. Concrete M. Steel |. Timber
3

3-Steel

10-Truss - Thru

1

A:3- Steel B: 2- Stringer/Multi-Beam or Girder

2

A: Vertical: NoB: Horizontal: No

N - Navigation Control item coded 0, or Feature not a waterway

8 - Timber
7. Timber

0. None

0. None
0

SUFF. RATING: 7.6

Signs & Attachments

225 Expansion Joint Type:

242 Deck Drains:

243A Parapet Location:

243B Parapet Height:

243C Parapet Width:

238A Curb Height:

238B Curb Material:

239A Handrail Left:

239B Handrail Right:

*240 Median Barrier Rail:

241A Bridge Median Height:

241B Bridge Median Width:

*230A Guardrail Location Direction Rear:
*230B Guardrail Location Direction Fwrd:
*230C Guardrail Location Opposing Rear:
*230D Guardrail Location Opposing Fwrd:
244 Approach Slab:

224 Retaining Wall:

233 Posted Speed Limit:

236 Warning Sign:

234 Delineator:

235 Hazard Boards:

237A Gas:

237B Water:

237C Electric:

237D Telephone:

237E Sewer:

247A Lighting: Street:

247B Navigation:

247C Aerial:

*248 County Continuity No.:

36A Bridge Railings:

36B Transition:
36C Approach Guardrail:
36D Approach Guardrail Ends:

00- No expansion joint.
0- None.

0- None present.

0.00

0.00

0.0

0- None.

2- Steel.

2- Steel.

0- None.

0

0

0- None.

0- None.

0- None.

0- None.

0- None.

1- Cast-in-Place Concrete.
25

00- Not Applicable

00- Not Applicable

00- Not Applicable

00- Not Applicable

00- Not Applicable

No

No

No

00

3- Inspected feature exists but does not meet
current or construction date standards.
0- Does not meet standards

0- Does not meet standards

0- Does not meet standards
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Processed Date:4/6/2017

Bridge Inventory Data Listing Georgia Department of Transportation

Bridge Serial Number: 111-5007-0

Programming Data

201 Project Number:

202 Plans Available:

249 Proposed Project Number:
250A Reconstruction Approval Status:
250B Route Approval Status:
250C Approval Status Definition:
250D Approval Status Federal:
251Project Identification Number:
252 Contract Date:

260 Seismic Number:

75A Type Work Proposed:

75B Work Done by:

94 Bridge Improvement Cost:(X$1,000)

95 Roadway Improvement Cost: (X$1,000)
96 Total Improvement Cost: (X$1,000)

76 Improvement Length:

97 Year Improvement Cost Based On:

114 Future AADT:

115 Future AADT Year:

Hydraulic Data
113 Scour Critical:
216A Water Depth:

216B Bridge Height:

222 Slope Protection:

221A Spur Dike Rear:

221B Spur Dike Fwd:

219 Fender System:

220 Dolphin:

223A Culvert Cover:

223B Culvert Type:

223C Number of Barrels:

223D Barrel Width:

223E Barrel Height:

223F Culvert Length:

223G Culvert Apron:

39 Navigation Vertical Clearance:
40 Navigation Horizontal Clearance:

116 Navigation Vertical Clear Closed:

COUNTY DESIGN

0- No Plans Available.
0000000000000000000000000
No

No

0

0

0014167

02/01/1901

00014

31- Replacement due to load capacity or
roadway geometry
1- Work to be done by contract

$497
$50
$746
1495.0'
2013
735
2032

U. No Load Rating; no scour critical data
entered.
03.4

16.6
0

0- None.

000

0- Not Applicable
0

0.0

0.0

0.0
0
o
0
0

County: Fannin

Measurements:

*29 AADT:

*30 AADT Year:

109 % Truck Traffic:

* 28A Lanes On:

*28B Lanes Under:

210A Tracks On:

210B Tracks Under:

* 48 Maximum Span Length:
* 49 Structure Length:

51 Bridge Roadway Width:
52 Deck Width:

* 47 Total Horizontal Clearance:
50A Curb / Sidewalk Width Left:

50B Curb / Sidewalk Width Right:

32 Approach Rdwy. Width:

*229 Approach Roadway

Rear Shoulder Left: Width: 0
Fwd Shoulder: Left Width: 0
Rear Pavement: Width: 16.0
Forward Pavement: Width: 16.0

Intersection Rear: 1

53 Minimum Vertical Clearance Over Rd:

54A Under Reference Feature:
54B Minimum Clearance Under:

*228 Minimum Vertical Clearance
228A Actual Odometer Direction:
228B Actual Opposing Direction:
228C Posted Odometer Direction:
228D Posted Opposing Direction:

55A Lateral Underclearance Reference:
55B Lateral Underclearance on Right:
56 Lateral Underclearance on Left:
10A Direction of Travel for Max Min:
10B Max Min Vertical Clearance:
245A Deck Thickness Main:

245B Deck Thickness Approach:
246 Overlay Thickness:

490
2012
1

1

0

00

0
135
175
11.4'
11.4'

11.4'
0.0
0.0
16.0'

Right Width:0.0
Right Width:0.0
Type:7- None (Dirt).
Type:7- None (Dirt).

Forward:0

Type: 7 - None.
Type: 7 - None.

10' 5
N- Feature not a highway or railroad.

00"

10'05"
99'99"
09'00"
00'00"
N- Feature not a highway or railroad.
0.0
0.0

3
10'5"
3.0
3.0

0

SUFF. RATING: 7.6

Ratings and Posting

65 Inventory Rating Method:
63 Operating Rating Method:
66A Inventory Type:

66B Inventory Rating:

64A Operating Type:

64B Operating Rating:
231Calculated Loads
231A H-Modified:

231B Type3/Tandem:

231C Timber:

231D HS-Modified:

231E Type 3S2:

231F Piggyback:

261 H Inventory Rating:

262 H Operating Rating:

67 Structural Evaluation:

58 Deck Condition:

59 Superstructure Condition:
* 227 Collision Damage:
60A Substructure Condition:
60B Scour Condition:

60C Underwater Condition:

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:

72 Approach Alignment:

62 Culvert:

70 Bridge Posting Required:
41 Struct Open, Posted, CL:
*103 Temporary Structure:
232 Posted Loads

232A H-Modified:

232B Type3/Tandem:

232C Timber:

232D HS-Modified:

232E Type 3s2:

232F Piggyback:

253 Notification Date:

258 Federal Notify Date:

2-Allowable Stress (AS)
2-Allowable Stress (AS)

2 - HS loading.
10
2 - HS loading.
15

Posting Required
07 Yes
00 No
00 No
00 No
00 No
00 No
06
08
2

8 - Very Good Condition

3 - Serious Condition

5 - Fair Condition
8 - Very Good Condition

N - Not Applicable
9-Superior to present desirable criteria.
8-Equal to present desirable criteria.

2

N

4-Between 6 and 3
N - Not Applicable
0. > 39.9% below
P. Posted for load
No

07
00
00

00
00
00
02/01/1901
02/01/1901
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